

# Status report: Travis County HHS BPA Project

As of June 1- 30<sup>th</sup>



## Summary and Key Accomplishments

- Facilitated virtual Ambitions Lab for HHS
- Collected list of priorities for ECMS from Ambitions Lab activities
- Developed detailed schedule and priorities for future state sessions

## Open Decisions and Pending Items

## Actions and Next Steps

- Organize and compile outputs from Ambitions Lab to share with stakeholder group
- Schedule Aspire executive and program sessions
- Develop and submit Efficiency Assessment & Future-State Recommendations deliverable

### Completed Activities

Work Thread	Status	Actions Completed	Risks
<b>Project Management</b>		<ul style="list-style-type: none"> <li>• Continued planning Aspire schedule, activities, and meetings</li> <li>• Updated and added documentation to project <a href="#">SharePoint</a> as needed</li> <li>• Developed content, organized logistics, and facilitated the virtual HHS Ambitions Lab</li> <li>• Began developing the Efficiency Assessment &amp; Recommendations deliverable</li> </ul>	<a href="#">Possible Delays Due to COVID-19</a>
<b>Business Process Assessment</b>		<ul style="list-style-type: none"> <li>• Created schedule and began developing meeting materials for future-state sessions (by program)</li> <li>• Continued to analyze current-state findings and identify gaps to highlight improvement opportunities and recommendations that align with HHS goals and priorities</li> </ul>	N/A
<b>System Discovery</b>		<ul style="list-style-type: none"> <li>• Continued to capture existing data elements and reporting requirements for HHS systems</li> <li>• Continued to organize high-level ECMS requirements and details captured from Sense phase</li> </ul>	N/A
<b>Service Design</b>		<ul style="list-style-type: none"> <li>• Met with project stakeholders to review HHS goals and priorities</li> <li>• Began planning stakeholder sessions to assess service efficiency and design for future-state, including service blueprint</li> </ul>	N/A

### Upcoming Milestones

Activity / Deliverable Name	Date	Status	Next Steps	Risks
Efficiency Assessment & Future-State Recommendations (Task 3)	Tentative 8/14/20		Continue to develop template and populate deliverable document with content and recommendations based on output from Aspire activities	N/A

On-track  
 Off-track  
 At risk  
 Not started  
 Complete